COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 01/ 2010

ESTI MATE SUMVARY 12:10: 35
CONTI D C17174 ESTI MATE NO 0011 PROG SPEC YR 2005
PCON: 17174-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 473.0 DAYS TIME ALLOW 11/12/201 FI XED COVPLETI ON DATI
SH 13 COUNTY ROAD 60 NORTH PERCENT TI ME: 97.73 ORI G TIME ALLOW 10/1/2010 FI XED COMPLETI ON DATI
PROJECT NO ES3 0131- 055
SH 13 COUNTY ROAD 60 NORTH
NAME OF ROAD: 013A
PRQJECT COUNTI ES: R O BLANCO
CONTRACTOR:
ELAM CONSTRUCTI ON | NCORPORATED PAY PER OD ENDI NG 11/ 01/ 2010 DATE TI ME STARTED 07/ 17/ 2009
556 STRUTHERS AVENUE DATE LET 06/ 11/ 2009 DATE WORK BEGAN 08/ 03/ 2009
DATE AWARDED 07/ 06/ 2009 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 17/ 2009 DATE ACCEPTED
GRAND JUNCTI ON CO 81501 970- 242- 5370 DATE NOTI CE TO PROCEED 07/ 17/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 9,334, 128. 20 PARTI Ol PATI NG $ 7,808, 821. 17 $ 2,117, 378. 34
AWARD PRQIECT AMT: $ 7,873, 145. 83 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 83. 66% TOTAL EARNI NGS 7,808, 821. 17 2,117,378. 34
FUNDS AVAI LABLE: $  1,525,307.03 STOCKPI LED MATERI ALS 785. 78 0.00
GROSS EARNI NGS 7,809, 606. 95 2,117, 378. 34
TOTAL CLAI VB $ 0. 00 RETAI NAGE -118,097. 19 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 7,691, 509. 76 2,117, 378. 34
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 7,691, 509. 76 2,117, 378. 34
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,117, 378. 34

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl7174 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17174-BID ESTI MATE RUN 11/ 01/ 2010
PRQIECT: ES3 0131- 055 ESTI MATE NO 0011 12: 10: 35
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARI NG AND GRUBBI NG 1. 000 1. 000
LS 0. 000 0. 00
12, 000. 00000 1. 000 12, 000. 00
0010 202-00033 *REMOVAL COF Pl PE 33. 000 33. 000
EACH 0. 000 0. 00
320. 00000 33. 000 10, 560. 00
0015 202-00090 *REMOVAL OF DELI NEATOR 112. 000 102. 000
EACH 0. 000 0. 00
5. 30000 102. 000 540. 60
0020 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 1, 602. 000 898. 900
SY 0. 000 0. 00
6. 00000 898. 900 5, 393. 40
0025 202-00810 *REMOVAL OF GROUND SI GN 18. 000 18. 000
EACH 0. 000 0. 00
37. 00000 18. 000 666. 00
0030 202-01000 *REMOVAL OF FENCE 46, 241. 000 42,972. 000
LF 1, 258. 000 415. 14
0. 33000 44, 230. 000 14, 595. 90
0035 203-00010 * UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 113, 862. 000 108, 000. 000
CcY 0. 000 0. 00
5. 75000 108, 000. 000 621, 000. 00
0040 203-00100 *MUCK EXCAVATI ON 15, 382. 250 8, 882. 220
CcY 0. 000 0.00
8. 00000 8, 882. 220 71, 057.76
0045 203-01100 PROCF ROLLI NG 100. 000 0. 000
HOUR 0. 000 0. 00
98. 00000 0. 000 0. 00
0050 203-01500 BLADI NG 150. 000 2.000
HOUR 0. 000 0. 00
120. 00000 2.000 240. 00
0055 203-01550 DQZI NG 150. 000 16. 000
HOUR 0. 000 0. 00

140. 00000 16. 000 2,240.00



CONTI D: C17174 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 17174-BID ESTI MATE RUN 11/ 01/ 2010
PRQIECT: ES3 0131- 055 ESTI MATE NO 0011 12:10: 35

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0060 203-01597  POTHOLI NG 20. 000 0. 000
HOUR 0. 000 0. 00
240. 00000 0. 000 0.00
0065 206-00000  *STRUCTURE EXCAVATI ON 2,312. 000 2,312. 000
cy 0. 000 0. 00
21. 00000 2,312. 000 48, 552. 00
0070 206-00100  *STRUCTURE BACKFI LL (CLASS 1) 2, 731. 000 2, 731. 000
cy 0. 000 0.00
28. 00000 2, 731. 000 76, 468. 00
0075 206-00360  *MECHANI CAL REI NFORCEMENT COF SO L 1, 980. 000 1, 980. 000
cy 0. 000 0. 00
32. 00000 1, 980. 000 63, 360. 00
0080 208-00002  *ERCSI ON LOG (12 | NCH) 23, 817. 000 11, 563. 000
LF 0. 000 0. 00
2. 65000 11, 563. 000 30, 641. 95
0085 208-00040  CHECK DAM 147. 000 0. 000
EACH 0. 000 0.00
900. 00000 0. 000 0.00
0090 208-00045  *CONCRETE WASHOUT STRUCTURE 3.000 3.000
EACH 0. 000 0. 00
370. 00000 3.000 1, 110. 00
0095 208-00070  *STABI LI ZED CONSTRUCTI ON ENTRANCE 0.000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0.00
0100 208-00103  *REMOVAL AND DI SPOSAL OF SEDI MENT (LABOR) 200. 000 6. 000
HOUR 0. 000 0.00
37. 00000 6. 000 222.00
0105 208-00105 *REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PVENT) 100. 000 1. 000
HOUR 0. 000 0.00
64. 00000 1. 000 64.00
0110 208-00205  *ERCSI ON CONTROL SUPERVI SOR 564. 500 564. 500
HOUR 0. 000 0. 00
34. 00000 564. 500 19, 193. 00



CONTI D Cl7174 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17174-BI D ESTI MATE RUN 11/01/ 2010
PRQJECT: ES3 0131-055 ESTI MATE NO 0011 12:10: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 209-00600 DUST PALLI ATI VE ( MAGNESI UM CHLORI DE) 73, 600. 000 73, 600. 000
GAL 0. 000 0. 00
1. 00000 73, 600. 000 73, 600. 00
0120 210-00010 *RESET MAI LBOX STRUCTURE 4. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0125 210-01011 *RESET GATE 3. 000 1. 000
EACH 0. 000 0. 00
582. 00000 1. 000 582. 00
0130 212-00006 * SEEDI NG ( NATI VE) 32. 000 3. 300
ACRE 0. 000 0. 00
270. 00000 3. 300 891. 00
0135 212-00009 * SEEDI NG ( TEMPCORARY) 5. 000 0. 000
ACRE 0. 000 0. 00
1, 950. 00000 0. 000 0. 00
0140 212-00028 *SEEDI NG ( WETLANDS) 0. 140 0. 140
ACRE 0. 000 0. 00
21, 150. 00000 0. 140 2,961. 00
0145 212-00032 *SO L CONDI TI ONI NG 32. 000 2.300
ACRE 0. 000 0. 00
750. 00000 2.300 1,725.00
0150 213-00002 *MIULCH NG (WEED FREE HAY) 32. 000 3. 300
ACRE 0. 000 0. 00
520. 00000 3. 300 1,716. 00
0155 213-00061 *MULCH TACKI FI ER 6, 400. 000 361. 000
LB 0. 000 0. 00
2.00000 361. 000 722.00
0160 214-00310 *DECI DUOUS SHRUB (1 GALLON CONTAI NER) 30. 000 30. 000
EACH 0. 000 0. 00
37. 00000 30. 000 1, 110. 00
0165 214-00901 *PERENNI ALS ( TUBELI NG 600. 000 600. 000
EACH 0. 000 0. 00
4. 00000 600. 000 2,400. 00



CONTI D Cl7174 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17174-BI D ESTI MATE RUN 11/01/ 2010
PRQJECT: ES3 0131-055 ESTI MATE NO 0011 12:10: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 40, 361. 000 2,389. 000
SY 0. 000 0.00
1. 35000 2,389. 000 3,225.15
0175 304-01000 * AGGREGATE BASE COURSE ( CLASS 1) 101, 670. 000 93, 056. 090
TON 0. 000 0. 00
14. 50000 93, 056. 090 1, 349, 313. 31
0180 304- 06000  *AGGREGATE BASE COURSE (CLASS 6) 43, 065. 510 43, 065. 510
TON 0. 000 0. 00
16. 00000 43, 065. 510 689, 048. 16
0185 310-00608 *FULL DEPTH RECLAMATI ON OF HOT M X ASPHALT PAVEMENT 52, 746. 000 37, 189. 300
0-8"
( ) SY 0. 000 0. 00
1. 80000 37, 189. 300 66, 940. 74
0190 310-00610 *FULL DEPTH RECLAMATI ON OF HOT M X ASPHALT PAVEMENT 20, 360. 400 20, 360. 400
8- 12"
( ) SY 0. 000 0. 00
2. 25000 20, 360. 400 45, 810. 90
0195 403-00720 *HOT M X ASPHALT (PATCH NG (ASPHALT) 358. 160 358. 160
TON 0. 000 0. 00
180. 00000 358. 160 64, 468. 80
0200 403-34701 *HOT M X ASPHALT ( GRADI NG SX) (75) 33, 606. 000 6, 490. 570
TON 26, 798. 160 964, 733. 76
36. 00000 33, 288. 730 1,198, 394. 28
0205 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 738. 000 0. 000
TON 690. 190 496, 936. 80
720. 00000 690. 190 496, 936. 80
0210 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 1, 347. 000 377. 430
TON 835. 870 376, 141. 50
450. 00000 1, 213. 300 545, 985. 00
0215 411-10255 EMULSI FI ED ASPHALT ( SLOWN SETTI NG 19, 297. 000 157. 000
GAL 8,192. 000 24,576. 00
3. 00000 8, 349. 000 25,047. 00
0220 420-00133 GEOTEXTI LE ( SEPARATOR) ( CLASS 2) 2,000. 000 15. 000
SY 0. 000 0. 00
2.10000 15. 000 31. 50



CONTI D: C17174 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 17174-BID ESTI MATE RUN 11/ 01/ 2010
PRQIECT: ES3 0131- 055 ESTI MATE NO 0011 12:10: 35

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0225 504-04410  *BLOCK FACI NG 6, 879. 000 6, 879. 000
SF 0. 000 0.00
9. 00000 6, 879. 000 61, 911. 00
0230 504-06100  *GROUND NAI LED WALL 4, 706. 000 4, 706. 000
SF 0. 000 0.00
43. 80000 4, 706. 000 206, 122. 80
0235 506-00030  *GROUTED R PRAP 90. 100 90. 100
cy 0. 000 0. 00
212. 00000 90. 100 19, 101. 20
0240 506-00218  *RI PRAP (18 | NCH) 48. 500 48. 500
cy 0. 000 0.00
80. 00000 48. 500 3, 880. 00
0245 506-01020  GEOGRI D REI NFORCEMENT 21,121. 670 21, 121. 670
5% 0. 000 0.00
5. 00000 21, 121. 670 105, 608. 35
0250 507-00000  *CONCRETE SLOPE AND DI TCH PAVI NG 214. 570 74.770
cy 139. 800 55, 360. 80
396. 00000 214.570 84, 969. 72
0255 518-00106  *WATERSTOP (6 | NCH) 56. 000 56. 000
LF 0. 000 0.00
11. 00000 56. 000 616. 00
0260 601-01050  *CONCRETE CLASS B (WALL) 40. 600 40. 600
cY 0. 000 0.00
230. 00000 40. 600 9, 338. 00
0265 601-03000  *CONCRETE CLASS D 48. 370 28.170
cY 0. 000 0.00
990. 00000 28.170 27, 888. 30
0270 601-03050  *CONCRETE CLASS D (WALL) 85. 000 28. 500
cY 0. 000 0. 00
1, 000. 00000 28. 500 28, 500. 00
0275 602-00000  *RElI NFORCI NG STEEL 851. 000 851. 000
LB 0. 000 0.00
2. 50000 851. 000 2,127.50



CONTI D: C17174 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 17174-BID ESTI MATE RUN 11/ 01/ 2010
PRQIECT: ES3 0131- 055 ESTI MATE NO 0011 12:10: 35

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0280 602-00020  *RElI NFORCI NG STEEL (EPOXY COATED) 11, 500. 000 11, 406. 160
LB 0. 000 0. 00
1. 75000 11, 406. 160 19, 960. 78
0285 603-10180  *18 | NCH CORRUGATED STEEL Pl PE 300. 000 300. 000
LF 0. 000 0. 00
40. 00000 300. 000 12, 000. 00
0285 MATERI AL ALLOAMNCE 18" CORRUGATED STEEL Pl PE 0. 000
LF 0. 000 0.00
8. 78000 0. 000 0.00
0290 603-10240  *24 | NCH CORRUGATED STEEL Pl PE 1, 639. 000 1, 316. 000
LF 0. 000 0. 00
49. 70000 1, 316. 000 65, 405. 20
0290 MATERI AL ALLOMNCE 24" CORRUGATED STEEL Pl PE 0. 000
LF 0. 000 0.00
11. 12000 0. 000 0.00
0295 603-10360  *36 | NCH CORRUGATED STEEL Pl PE 181. 000 181. 000
LF 0. 000 0. 00
61. 50000 181. 000 11, 131. 50
0295 MATERI AL ALLOMNCE 36" CORRUGATED STEEL Pl PE 9. 000
LF 0. 000 0.00
16. 97000 9. 000 152. 73
0300 603-10480  *48 | NCH CORRUGATED STEEL Pl PE 337. 000 334. 000
LF 0. 000 0.00
82. 50000 334. 000 27, 555. 00
0300 MATERI AL ALLOAMNCE 48" CORRUGATED STEEL Pl PE 0. 000
LF 0. 000 0.00
22. 23000 0. 000 0.00
0305 603-10600  *60 | NCH CORRUGATED STEEL Pl PE 118. 000 100. 000
LF 0. 000 0.00
127. 00000 100. 000 12, 700. 00
0310 603-10840  *84 | NCH CORRUGATED STEEL Pl PE 109. 000 109. 000
LF 0. 000 0.00
185. 00000 109. 000 20, 165. 00



CONTI D Cl7174 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17174-BI D ESTI MATE RUN 11/01/ 2010
PRQJECT: ES3 0131-055 ESTI MATE NO 0011 12:10: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0315 603-10960 *96 | NCH CORRUGATED STEEL PI PE 222.000 222.000
LF 0. 000 0. 00
255. 00000 222.000 56, 610. 00
0320 603-30018 *18 I NCH STEEL END SECTI ON 14. 000 14. 000
EACH 0. 000 0. 00
122. 00000 14. 000 1, 708. 00
0325 603-30024 *24 1 NCH STEEL END SECTI ON 33. 000 7.000
EACH 0. 000 0. 00
185. 00000 7.000 1, 295. 00
0325 MATERI AL ALLOMNCE 24" STEEL END SECTI ON 5. 000
EACH 0. 000 0.00
126. 61000 5. 000 633. 05
0330 603-30036 *36 I NCH STEEL END SECTI ON 4. 000 4.000
EACH 0. 000 0. 00
530. 00000 4.000 2,120.00
0330 MATERI AL ALLOMNCE 36" STEEL END SECTI ON 0. 000
EACH 0. 000 0.00
326. 60000 0. 000 0. 00
0335 604-00305 *I NLET TYPE C (5 FQOT) 2.000 0. 000
EACH 0. 000 0. 00
3, 100. 00000 0. 000 0. 00
0340 604-00310 *I NLET TYPE C (10 FOQT) 2.000 0. 000
EACH 0. 000 0. 00
4,500. 00000 0. 000 0. 00
0345 606-00301 *GUARDRAI L TYPE 3 (6-3 PCST SPACI NG 6, 255. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0350 606-00740 *GUARDRAI L TYPE 7 (STYLE CE) 3,621. 000 3,621. 000
LF 0. 000 0.00
100. 00000 3,621. 000 362, 100. 00
0355 606-01370 *TRANSI TI ON TYPE 3G 14. 000 0. 000
EACH 0. 000 0.00
1, 100. 00000 0. 000 0.00



CONTI D Cl7174 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17174-BI D ESTI MATE RUN 11/01/ 2010
PRQJECT: ES3 0131-055 ESTI MATE NO 0011 12:10: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0360 606-01385 *TRANSI TI ON TYPE 3J 2.000 0. 000
EACH 0. 000 0. 00
770. 00000 0. 000 0. 00
0365 606-01390 *END ANCHORAGE TYPE 3K 2.000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0370 606-02005 *END ANCHORAGE ( FLARED) 35. 000 0. 000
EACH 0. 000 0. 00
1, 425. 00000 0. 000 0. 00
0375 607-00005 *END PCST 80. 000 37.000
EACH 43. 000 12, 900. 00
300. 00000 80. 000 24, 000. 00
0380 607-00010 *CORNER AND LI NE BRACE PCST 140. 000 71. 000
EACH 69. 000 30, 015. 00
435. 00000 140. 000 60, 900. 00
0385 607-01100 *FENCE BARBED W RE W TH TREATED WOCDEN POSTS 22, 580. 000 22, 580. 000
LF -3, 965. 000 -6, 066. 45
1. 53000 18, 615. 000 28, 480. 95
0390 607-11300 *FENCE COMBI NATI ON WRE W TH TREATED WOCDEN POSTS 17, 803. 000 8, 618. 000
LF 0. 000 0.00
2.00000 8,618. 000 17, 236. 00
0395 607-11525 *FENCE (PLASTI Q) 1,077.000 1,077.000
LF 0. 000 0.00
1. 60000 1,077.000 1,723. 20
0400 607-11530 *FENCE ( SPECI AL) 7,963. 000 0. 000
LF 7,891. 000 32,353.10
4.10000 7,891. 000 32,353.10
0405 607-60120 *20 FOOT GATE 8. 000 0. 000
EACH 7.000 3, 710. 00
530. 00000 7.000 3, 710. 00
0410 607-60220 *20 FOOT GATE SINGLE (CHAI N LI NK) 5. 000 0. 000
EACH 0. 000 0.00
715. 00000 0. 000 0. 00



CONTI D: C17174 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 17174-BID ESTI MATE RUN 11/ 01/ 2010
PRQIECT: ES3 0131- 055 ESTI MATE NO 0011 12:10: 35

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0415 611-00020 20 FOOT CATTLE GUARD 2.000 0. 000
EACH 0. 000 0. 00
9, 500. 00000 0. 000 0.00
0420 612-00001  *DELI NEATOR (TYPE I) 92. 000 0. 000
EACH 0. 000 0. 00
16. 00000 0. 000 0.00
0425 612-00002  *DELI NEATOR (TYPE I1) 8. 000 0. 000
EACH 0. 000 0. 00
17. 00000 0. 000 0.00
0430 612-00003  *DELI NEATOR (TYPE I11) 48. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0.00
0435 614-00011  *SI GN PANEL (CLASS 1) 79. 000 0. 000
SF 0. 000 0.00
16. 00000 0. 000 0.00
0440 614-00012  *SI GN PANEL (CLASS I1) 94. 000 0. 000
SF 0. 000 0.00
18. 00000 0. 000 0.00
0445 614-01503  *STEEL S| GN SUPPORT (2-1NCH ROUND) ( POST AND SOCKET) 3. 000 0. 000
EACH 0. 000 0.00
100. 00000 0. 000 0.00
0450 614-01573  *STEEL S| GN SUPPORT (2-1/2 | NCH ROUND NP-40) ( PCST & 13. 000 0. 000
SLI PBASE
EACH 0. 000 0. 00
270. 00000 0. 000 0.00
0455 614-80385  RUVBLE STRI P 37, 600. 000 0. 000
LF 37, 600. 000 9, 400. 00
0. 25000 37, 600. 000 9, 400. 00
0460 617-03000  *DETOUR CULVERT Pl PE 1. 000 1. 000
LS 0. 000 0.00
16, 000. 00000 1. 000 16, 000. 00
0465 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 0. 680
LS 0. 000 0.00
48, 000. 00000 0. 680 32, 640. 00



CONTI D Cl7174 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 17174-BID ESTI MATE RUN 11/ 01/ 2010
PRQIECT: ES3 0131- 055 ESTI MATE NO 0011 12:10: 35
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0470 626-00000 *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
220, 000. 00000 1. 000 220, 000. 00
0475 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 950
LS 0. 050 215.00
4, 300. 00000 1. 000 4, 300. 00
0480 627-00005 *EPOXY PAVEMENT MARKI NG 263. 000 0. 000
GAL 200. 000 12, 400. 00
62. 00000 200. 000 12, 400. 00
0485 627-00011 * PAVEMENT MARKI NG PAI NT ( WATERBORNE) 882. 000 210. 000
GAL 672. 000 20, 832. 00
31. 00000 882. 000 27,342.00
0490 629-01001 *SURVEY MONUMENT ( TYPE 1) 83. 000 11. 000
EACH 0. 000 0. 00
100. 00000 11. 000 1, 100. 00
0495 630- 00000 *FLAGGE NG 12, 088. 100 12, 088. 100
HOUR 0. 000 0. 00
22. 25000 12, 088. 100 268, 960. 22
0500 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 109. 000 109. 000
DAY 0. 000 0. 00
104. 00000 109. 000 11, 336. 00
0505 630-00012 *TRAFFI C CONTROL MANAGEMENT 189. 000 189. 000
DAY 0. 000 0. 00
528. 00000 189. 000 99, 792. 00
0510 630-80001 *FLASH NG BEACON ( PORTABLE) 6. 000 3. 000
EACH 2. 400 1,521. 60
634. 00000 5. 400 3,423.60
0515 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPCRARY) 3. 000 1.500
EACH 1. 200 254. 40
212. 00000 2.700 572. 40
0520 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 43. 000 15. 000
EACH 12. 000 384. 00

32. 00000 27.000 864. 00



CONTI D: C17174 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PON: 17174-BID ESTI MATE RUN 11/ 01/ 2010
PRQIECT: ES3 0131- 055 ESTI MATE NO 0011 12:10: 35

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0525 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL S| ZE B) 80. 000 19. 000
EACH 15. 200 486. 40
32. 00000 34. 200 1, 094. 40
0530 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE ©) 2.000 1. 000
EACH 0. 800 25. 60
32. 00000 1. 800 57.60
0535 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 194. 500 97. 250
SF 77. 800 1, 011. 40
13. 00000 175. 050 2,275.65
0540 630-80355  *PORTABLE MESSAGE S| GN PANEL 2.000 1. 000
EACH 0. 800 7, 360. 00
9, 200. 00000 1. 800 16, 560. 00
0545 630-80360  *DRUM CHANNELI ZI NG DEVI CE 306. 000 153. 000
EACH 122. 400 3, 916. 80
32. 00000 275. 400 8, 812. 80
0550 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 30. 000 3.000
EACH 2. 400 76. 80
32. 00000 5. 400 172.80
0555 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 30. 000 3.000
EACH 2. 400 76. 80
32. 00000 5. 400 172.80
0560 630-80370  CONCRETE BARRI ER ( TEMPORARY) 2, 160. 000 1, 080. 000
LF 864. 000 31, 104. 00
36. 00000 1, 944. 000 69, 984. 00
0565 630-80380  *TRAFFI C CONE 183. 000 91. 500
EACH 73. 200 768. 60
10. 50000 164. 700 1,729.35
0570 630-85010  *| MPACT ATTENUATOR ( TEVPORARY) 4.000 2.000
EACH 1. 600 2, 960. 00
1, 850. 00000 3.600 6, 660. 00
0575 700-70010  F/A M NOR CONTRACT REVI S| ONS 97, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D Cl7174 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 17174-BI D ESTI MATE RUN 11/01/ 2010
PRQJECT: ES3 0131-055 ESTI MATE NO 0011 12:10: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0580 700-70011 F/ A PARTNERI NG 1, 250. 000 1, 250. 000
F A 0. 000 0.00
1. 00000 1, 250. 000 1, 250. 00
0585 700-70016 F/ A FUEL COST ADJUSTMENT 94, 108. 210 61, 508. 920
FA 32, 599. 290 32,599. 29
1. 00000 94, 108. 210 94, 108. 21
0590 700-70018 F/ A ROADWAY SMOOTHNESS | NCENTI VE 34, 450. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0595 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 185, 250. 000 -3,778.830
F A 0. 000 0. 00
1. 00000 -3,778.830 -3,778.83
0600 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 5, 250. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0605 700-70023 F/ A ON- THE- JOB TRAI NEE 2,100. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0610 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 94, 900. 000 -7,403.720
F A 0. 000 0. 00
1. 00000 -7,403.720 -7,403.72
0615 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0635 607-11530 FENCE (SPECI AL) CO 002 CMD 001 ADDED COST FOR TH S | TEM 1, 300. 000 0. 000
LF 1, 300. 000 910. 00
0. 70000 1, 300. 000 910. 00
0640 607-11300 FENCE COVBI NATI ON W RE W TH TREATED WOCDEN POSTS CO 002 4, 260. 000 4, 260. 000
CMO 001 ADDED COST FOR THI S | TEM
LF 0. 000 0.00
0. 60000 4, 260. 000 2,556. 00
0645 900-00012 ADDED | TEM (FQOT)/ CO 002 CMO 001 ADDED COMBO W RE & 0. 000 0. 000
BARB W RE
LF 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D Cl7174 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 17174-BI D ESTI MATE RUN 11/01/ 2010
PRQJECT: ES3 0131-055 ESTI MATE NO 0011 12:10: 35
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0650 601-03050 CONCRETE CLASS D (WALL) CMD #4 RE-DESIGN OF SO L NAIL 0. 000 0. 000
WALLS
CcY 0. 000 0. 00
1, 425. 57000 0. 000 0. 00

CAT NO0400

0620 620-00002

0625 620-00012

0630 620-00020

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

FI ELD OFFI CE ( CLASS 2)

FI ELD LABORATCRY (CLASS 2)

SANI TARY FACI LI TY

CAT 0200 CURRENT AMI $ 9,288,628.20% 2,117,378.34% 7,764, 106.92

1. 000
EACH
21, 000. 00000

1. 000
EACH
21, 000. 00000

1. 000
EACH
3, 500. 00000

CAT 0400 CURRENT AMI  $

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1. 000

0.00
21, 000. 00

0.00
21, 000. 00

0.00
3, 500. 00

45, 500. 00 $

0.00$ 45, 500. 00

PRQJIECT TOTAL CURRENT AMI $ 9,334,128.20$% 2,117,378.34$ 7,809, 606. 92



